Salinas Valley Basin
Groundwater Sustainability Agency

GSP Periodic Evaluations, GSP Amendments and Integrated Implementation Strategy Process

	May	June	July	Aug.	Sept.	Oct.	Nov.	Dec.	Jan. 2027
SUBBASIN COMMITTEES GSP Periodic Evaluations and GSP Amendments	• New information collected/data gaps filled • Recommended corrective actions • Current understanding of the groundwater basin	• Groundwater conditions and Sustainable Management Criteria (SMC) • Water budget updates • Projects and Management Actions (PMAs) for GSP Amendments		• Review of IIS PMA portfolio(s) and additional projects in IIS					
ADVISORY COMMITTEE Integrated Implementation Strategy (IIS) PMA Evaluation	• Demand Management overview • Inital IIS PMA portfolios	• Updated IIS PMA portfolios	• Recommendation to Board on IIS PMA portfolio(s) • Additional projects in IIS		• Additional projects in IIS	• Recommendation to Board on IIS for Final GSP Amendments			
BOARD GSP Periodic Evaluations/ Amendments and IIS PMA Portfolio Selection	• Response to DWR on 180/400 • IIS Process Roadmap and Feasibility Studies • SGM grant project update reports	• Feasibility Studies • Deep Aquifers Memorandum		• Recommendation from Advisory Committee on PMA portfolio(s) and DWR 180/400 Response #2 • Draft GSP Amendments			• Recommendation from Advisory Committee on IIS • GSP Periodic Evaluations		• Public comments on Draft GSP Amendments • Final GSP Amendments and Periodic Evaluations

Draft GSP Amendments 90-day public comment period *(mid August - mid November)*