


Salinas Valley Basin GSA


Intro to Implementation Chapter



Presented to Upper Valley
Aquifer Subbasin Committee
April 5, 2021


Prepared by





Introduction to Implementation Chapter





Introduction to Implementation Chapter

- Different than other GSP chapters
- Purpose:
 - To organize the tasks that need to be undertaken and put them in one place
 - To lay out a clear path for GSP implementation so that the GSA and stakeholders understand what will occur in the years ahead
 - To give DWR confidence that the GSA is committed to implementing the GSP and understands the level of effort needed to do so



Items Included in Implementation Chapter

- Data, Monitoring, and Reporting
 - Annual monitoring and reporting
 - Updating the Data Management System and Web Map
 - Improving monitoring networks
 - Addressing identified data gaps in the hydrogeologic conceptual model
- Communication and Stakeholder Engagement
- Refining and Implementing Projects and Management Actions
- Funding Strategy (**will discuss at June meeting*)
- 5-year Update



Questions

