

GSP Process: Eastside and Upper Valley Subbasins

	GSP Chapters Released	Topic for Subbasin Committee	Workshop (all subbasins)
June-2020	1. Introduction 3. Description of Plan Area 4. Hydrogeologic Conceptual Model		Brown Act and Conflict of Interest
July-2020			Sustainable Management Criteria
August-2020	5. Groundwater Conditions 7. Monitoring Networks	Sustainable Management Criteria Discussion	Water Law Watershed Overview
September-2020		Sustainable Management Criteria Survey	GSP Web Map
October-2020		Sustainable Management Criteria Direction Project Discussions	Small Drinking Water Systems
November-2020		Project Survey	Pumping Allocations
December-2020		Sustainable Management Criteria Direction Project Direction	
January-2021		Allocation Survey	Funding Mechanisms
February-2021		Allocation Direction	Water Budget/Modeling
March-2021	6. Water Budget 8. Sustainable Management Criteria		Implementation Intro /Communications
April-2021	★ Comments on 1-8 (April 15 th)	Projects and Management Actions, Overview of Implementation, Water Budget	In-Depth Model Workshop
May-2021	9. Projects 10. Implementation	Funding Mechanisms Survey	
June-2021	★ Comments on 9 & 10 (June 15 st)	Implementation/Funding Mechanisms	
July-2021	Version 2 of GSP	Review V2 of Draft GSP: comment tables, walk through major changes	
August-2021	Version 2 of Draft GSP to BOD	Overview/highlights from each subbasin	